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1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization,EPA’s Emergency and Rapid Response Services (ERRS) contractor has been tasked
with the removal and disposal of the remaining radioactive slag material that has been identified throughout
the NFB Site.  The material is to be excavated and staged onsite.  ERRS is also to arrange and execute
the transport and disposal of this excavated material to a Nuclear Regulatory Commission (NRC) approved
facility. Once the material is removed, the area is to be backfilled to grade (with approved offsite material
that meets NYSDEC Unrestricted Use Criteria) and restored to current use. 

EPA's Superfund Technical Assistance and Response Team (START) is to provide technical support to the
project. Daily tasks to include: Scanning the bottom and sidewalls of the excavations with a Ludlum 2241
radiological survey meter (with 3x3 sodium iodide scintillator); collection of postexcavation confirmation
samples; analysis of confirmation samples at the onsite laboratory; screening of disposal trucks via
Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017
Reference Pollution Report #1 through #16.

September 2018 to October 2018 
Reference Pollution Report #17 and #18.

On October 14, 2019, EPA’s ERRS contractor, Guardian Environmental Services, Inc. and START
contractor, Weston Solutions, Inc., mobilized to the Site to reinitiate the removal action.  The removal action
will include the excavation and disposal of radioactive material, both internal and external to onsite
structures, that had been identified during the previous assessment activities. 

From October 14, 2019 through October 20, 2019, Site activities included receiving heavy equipment;
setting up the onsite laboratory; clearing and grubbing the vegetation in Excavation Area (EA) 9 and EA 12;
setting up the staging area, erecting temporary fencing along the perimeter of the excavation area; and
establishing a excavated materials stockpile area in EA 12.  The excavation of EA 9, EA 10, EA 11, and EA
12 (with the exception of the stockpile area) was initiated and completed during the period. The backfill of
these areas, with 2inch crusher run (with fines), was initiated and ongoing.  In addition, the excavation and
restoration of the northern vestibule at the Rapids Bowling Center was completed.  This included the
demolition of the concrete floor, removal of the underlying slag material, backfill of the excavation, and
pouring of a new concrete floor.  

From October 21, 2019 through November 1, 2019, the ERRS contractor continued to receive backfill
material (crusher run gravel with fines) and distribute the material throughout all open excavation pits. EA 9,
EA10, and EA11 have been completed.  Geofabric has been installed along the disposal truck haul road
footprint to help stabilize the backfill along the route. Scales have been delivered to the Site and will be set
up during the next reporting period.  

Preparations for work at the building supply center was initiated this week. Working with the business
owner, EPA and the ERRS contractor began to implement logistical strategy for removal work in the storage
rooms referenced as ST4 and ST5. Tasks included mobilizing a sea box for use as temporary storage and
preparing to install a new doorway to access ST4 from the outside with equipment.  It is anticipated the
removal of the concrete floor in ST5 will begin on November 4, 2019. Work at ST4 will will be implemented
shortly thereafter and work on both areas will be conducted simultaneously.   

From November 2, 2019 through November 8, 2019, the backfill of the open excavation area in EA 12 has
been completed. The remaining excavation and backfill of EA 12 is pending the transportation and offsite
disposal of the waste material pile that is currently staged in EA 12. In addition, the excavation and backfill
of ST5 in the building supply center has also been completed. Work on ST4 has been initiated and
included the clearing of inventory from this area.  Preparations are also being made to create an egress
through the north CMU wall which will be used for both equipment and materials. 

From November 9, 2019 through November 15, 2019, the pouring and finishing of the concrete floor in ST5
was completed. Once sufficiently cured to support light weight items, the contents of ST4 were moved to
ST5.  A doorway was installed through the north wall of ST4 to allow for access of heavy equipment. In
addition, the CMU that had separated the former compressor room and the window room was removed. 
Demolition work has been initiated on the concrete floor itself.  Also during this period, ERRS contractor
continued to receive and stockpile shipments of crusher run gravel for use as backfill.  

From November 16, 2019 through November 22, 2019, ERRS contractor completed the excavation and
backfill of ST4 in the building supply center.  The area has also been prepared for the pouring of a new
concrete floor which is scheduled for the week of December 2, 2019.  

Preparations for work in warehouse areas WH2 and WH3 is underway. Logistical challenges include the
storage of inventory currently located in these areas and efforts to minimize the disruption to the business
during the removal work. The current strategy is to consolidate warehouse areas through the use of a
shelving system.    

To date (for the current mobilization), approximately 3,492 cubic yards of material has been excavated and
staged for disposal.  The Transportation and disposal to the US Ecology disposal facility in Belleville,
Michigan, a facility compliant with EPA Offsite Rule, was initiated on November 18, 2019.  To date,
approximately 1,955 tons of material has been shipped offsite.  

Site operations will be suspended the week of November 25, 2019 in observance of the Thanksgiving
Holiday.  No PolReps will be issued during this period. Site operations will resume on December 2, 2019.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Complete the removal activities at the Site by Spring 2020.  

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities
Building Supply Center

Removal and restoration of the following areas (rooms)  
ST4: Storage Room
WH2: Warehouse Area
WH3: Warehouse Area

Tasks for these areas include demolition of the concrete floor, removal of the underlying radioactive material,
backfill of excavations, and pouring of new concrete floors.  

Outdoor Areas
Offsite transportation and disposal of waste pile.
Final excavation and backfill of EA12.
Application of the asphalt base coat in remaining portions of EA10 and 11.
Application of the parking lot asphalt top coat throughout the Site.

Post Removal Scan
Conduct a post removal gamma scan of the Site once all excavation and restoration work is

complete.  

2.2.1.2 Next Steps
Install concrete floor in ST4 and begin to consolidate items in WH2 into WH3.  Work on WH2 is
scheduled to begin the week of December 2, 2019.  

2.2.2 Issues
Logistical challenges will occur while attempting to conduct removal work inside the building supply center
while the business is operational.  The goal is to minimize the disruption of the business operations. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.

On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

On September 20, 2019, the Niagara Falls Boulevard Site Action Memo requesting a ceiling increase was
signed by USEPA Headquarters.

On September 24, 2019, an additional $2,500,000 was authorized and added to mitigation funding for Task
Order 23 with Guardian Environmental Solutions.  The new Task Order ceiling is $9,667,639.69 once
authorized. An additional $150,000 was added to the START contractor, Weston Solutions, Inc.

*The costs below includes pending costs including T&D.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $9,667,639.69 $8,148,164.65 $1,519,475.04 15.72%

TAT/START $755,360.00 $628,577.13 $126,782.87 16.78%

Intramural Costs

Total Site Costs $10,422,999.69 $8,776,741.78 $1,646,257.91 15.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer
Project Health Physicist, David Kappelman

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official. 

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 6

EPA START Contractor 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Niagara Falls Boulevard Radiological Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #23
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Pat Evangelista, Superfund & Emergency Management Division
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Matt Forcucci, NYSDOH
Alex Damiani, NYSDOH
Mai Tran, NYSDOH
Conor Vandemark, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 11/22/2019 

Reporting Period: 11/16/2019 through 11/22/2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization,EPA’s Emergency and Rapid Response Services (ERRS) contractor has been tasked
with the removal and disposal of the remaining radioactive slag material that has been identified throughout
the NFB Site.  The material is to be excavated and staged onsite.  ERRS is also to arrange and execute
the transport and disposal of this excavated material to a Nuclear Regulatory Commission (NRC) approved
facility. Once the material is removed, the area is to be backfilled to grade (with approved offsite material
that meets NYSDEC Unrestricted Use Criteria) and restored to current use. 

EPA's Superfund Technical Assistance and Response Team (START) is to provide technical support to the
project. Daily tasks to include: Scanning the bottom and sidewalls of the excavations with a Ludlum 2241
radiological survey meter (with 3x3 sodium iodide scintillator); collection of postexcavation confirmation
samples; analysis of confirmation samples at the onsite laboratory; screening of disposal trucks via
Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017
Reference Pollution Report #1 through #16.

September 2018 to October 2018 
Reference Pollution Report #17 and #18.

On October 14, 2019, EPA’s ERRS contractor, Guardian Environmental Services, Inc. and START
contractor, Weston Solutions, Inc., mobilized to the Site to reinitiate the removal action.  The removal action
will include the excavation and disposal of radioactive material, both internal and external to onsite
structures, that had been identified during the previous assessment activities. 

From October 14, 2019 through October 20, 2019, Site activities included receiving heavy equipment;
setting up the onsite laboratory; clearing and grubbing the vegetation in Excavation Area (EA) 9 and EA 12;
setting up the staging area, erecting temporary fencing along the perimeter of the excavation area; and
establishing a excavated materials stockpile area in EA 12.  The excavation of EA 9, EA 10, EA 11, and EA
12 (with the exception of the stockpile area) was initiated and completed during the period. The backfill of
these areas, with 2inch crusher run (with fines), was initiated and ongoing.  In addition, the excavation and
restoration of the northern vestibule at the Rapids Bowling Center was completed.  This included the
demolition of the concrete floor, removal of the underlying slag material, backfill of the excavation, and
pouring of a new concrete floor.  

From October 21, 2019 through November 1, 2019, the ERRS contractor continued to receive backfill
material (crusher run gravel with fines) and distribute the material throughout all open excavation pits. EA 9,
EA10, and EA11 have been completed.  Geofabric has been installed along the disposal truck haul road
footprint to help stabilize the backfill along the route. Scales have been delivered to the Site and will be set
up during the next reporting period.  

Preparations for work at the building supply center was initiated this week. Working with the business
owner, EPA and the ERRS contractor began to implement logistical strategy for removal work in the storage
rooms referenced as ST4 and ST5. Tasks included mobilizing a sea box for use as temporary storage and
preparing to install a new doorway to access ST4 from the outside with equipment.  It is anticipated the
removal of the concrete floor in ST5 will begin on November 4, 2019. Work at ST4 will will be implemented
shortly thereafter and work on both areas will be conducted simultaneously.   

From November 2, 2019 through November 8, 2019, the backfill of the open excavation area in EA 12 has
been completed. The remaining excavation and backfill of EA 12 is pending the transportation and offsite
disposal of the waste material pile that is currently staged in EA 12. In addition, the excavation and backfill
of ST5 in the building supply center has also been completed. Work on ST4 has been initiated and
included the clearing of inventory from this area.  Preparations are also being made to create an egress
through the north CMU wall which will be used for both equipment and materials. 

From November 9, 2019 through November 15, 2019, the pouring and finishing of the concrete floor in ST5
was completed. Once sufficiently cured to support light weight items, the contents of ST4 were moved to
ST5.  A doorway was installed through the north wall of ST4 to allow for access of heavy equipment. In
addition, the CMU that had separated the former compressor room and the window room was removed. 
Demolition work has been initiated on the concrete floor itself.  Also during this period, ERRS contractor
continued to receive and stockpile shipments of crusher run gravel for use as backfill.  

From November 16, 2019 through November 22, 2019, ERRS contractor completed the excavation and
backfill of ST4 in the building supply center.  The area has also been prepared for the pouring of a new
concrete floor which is scheduled for the week of December 2, 2019.  

Preparations for work in warehouse areas WH2 and WH3 is underway. Logistical challenges include the
storage of inventory currently located in these areas and efforts to minimize the disruption to the business
during the removal work. The current strategy is to consolidate warehouse areas through the use of a
shelving system.    

To date (for the current mobilization), approximately 3,492 cubic yards of material has been excavated and
staged for disposal.  The Transportation and disposal to the US Ecology disposal facility in Belleville,
Michigan, a facility compliant with EPA Offsite Rule, was initiated on November 18, 2019.  To date,
approximately 1,955 tons of material has been shipped offsite.  

Site operations will be suspended the week of November 25, 2019 in observance of the Thanksgiving
Holiday.  No PolReps will be issued during this period. Site operations will resume on December 2, 2019.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Complete the removal activities at the Site by Spring 2020.  

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities
Building Supply Center

Removal and restoration of the following areas (rooms)  
ST4: Storage Room
WH2: Warehouse Area
WH3: Warehouse Area

Tasks for these areas include demolition of the concrete floor, removal of the underlying radioactive material,
backfill of excavations, and pouring of new concrete floors.  

Outdoor Areas
Offsite transportation and disposal of waste pile.
Final excavation and backfill of EA12.
Application of the asphalt base coat in remaining portions of EA10 and 11.
Application of the parking lot asphalt top coat throughout the Site.

Post Removal Scan
Conduct a post removal gamma scan of the Site once all excavation and restoration work is

complete.  

2.2.1.2 Next Steps
Install concrete floor in ST4 and begin to consolidate items in WH2 into WH3.  Work on WH2 is
scheduled to begin the week of December 2, 2019.  

2.2.2 Issues
Logistical challenges will occur while attempting to conduct removal work inside the building supply center
while the business is operational.  The goal is to minimize the disruption of the business operations. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.

On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

On September 20, 2019, the Niagara Falls Boulevard Site Action Memo requesting a ceiling increase was
signed by USEPA Headquarters.

On September 24, 2019, an additional $2,500,000 was authorized and added to mitigation funding for Task
Order 23 with Guardian Environmental Solutions.  The new Task Order ceiling is $9,667,639.69 once
authorized. An additional $150,000 was added to the START contractor, Weston Solutions, Inc.

*The costs below includes pending costs including T&D.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $9,667,639.69 $8,148,164.65 $1,519,475.04 15.72%

TAT/START $755,360.00 $628,577.13 $126,782.87 16.78%

Intramural Costs

Total Site Costs $10,422,999.69 $8,776,741.78 $1,646,257.91 15.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer
Project Health Physicist, David Kappelman

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official. 

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 6

EPA START Contractor 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #23
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Pat Evangelista, Superfund & Emergency Management Division
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Matt Forcucci, NYSDOH
Alex Damiani, NYSDOH
Mai Tran, NYSDOH
Conor Vandemark, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 11/22/2019 

Reporting Period: 11/16/2019 through 11/22/2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization,EPA’s Emergency and Rapid Response Services (ERRS) contractor has been tasked
with the removal and disposal of the remaining radioactive slag material that has been identified throughout
the NFB Site.  The material is to be excavated and staged onsite.  ERRS is also to arrange and execute
the transport and disposal of this excavated material to a Nuclear Regulatory Commission (NRC) approved
facility. Once the material is removed, the area is to be backfilled to grade (with approved offsite material
that meets NYSDEC Unrestricted Use Criteria) and restored to current use. 

EPA's Superfund Technical Assistance and Response Team (START) is to provide technical support to the
project. Daily tasks to include: Scanning the bottom and sidewalls of the excavations with a Ludlum 2241
radiological survey meter (with 3x3 sodium iodide scintillator); collection of postexcavation confirmation
samples; analysis of confirmation samples at the onsite laboratory; screening of disposal trucks via
Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017
Reference Pollution Report #1 through #16.

September 2018 to October 2018 
Reference Pollution Report #17 and #18.

On October 14, 2019, EPA’s ERRS contractor, Guardian Environmental Services, Inc. and START
contractor, Weston Solutions, Inc., mobilized to the Site to reinitiate the removal action.  The removal action
will include the excavation and disposal of radioactive material, both internal and external to onsite
structures, that had been identified during the previous assessment activities. 

From October 14, 2019 through October 20, 2019, Site activities included receiving heavy equipment;
setting up the onsite laboratory; clearing and grubbing the vegetation in Excavation Area (EA) 9 and EA 12;
setting up the staging area, erecting temporary fencing along the perimeter of the excavation area; and
establishing a excavated materials stockpile area in EA 12.  The excavation of EA 9, EA 10, EA 11, and EA
12 (with the exception of the stockpile area) was initiated and completed during the period. The backfill of
these areas, with 2inch crusher run (with fines), was initiated and ongoing.  In addition, the excavation and
restoration of the northern vestibule at the Rapids Bowling Center was completed.  This included the
demolition of the concrete floor, removal of the underlying slag material, backfill of the excavation, and
pouring of a new concrete floor.  

From October 21, 2019 through November 1, 2019, the ERRS contractor continued to receive backfill
material (crusher run gravel with fines) and distribute the material throughout all open excavation pits. EA 9,
EA10, and EA11 have been completed.  Geofabric has been installed along the disposal truck haul road
footprint to help stabilize the backfill along the route. Scales have been delivered to the Site and will be set
up during the next reporting period.  

Preparations for work at the building supply center was initiated this week. Working with the business
owner, EPA and the ERRS contractor began to implement logistical strategy for removal work in the storage
rooms referenced as ST4 and ST5. Tasks included mobilizing a sea box for use as temporary storage and
preparing to install a new doorway to access ST4 from the outside with equipment.  It is anticipated the
removal of the concrete floor in ST5 will begin on November 4, 2019. Work at ST4 will will be implemented
shortly thereafter and work on both areas will be conducted simultaneously.   

From November 2, 2019 through November 8, 2019, the backfill of the open excavation area in EA 12 has
been completed. The remaining excavation and backfill of EA 12 is pending the transportation and offsite
disposal of the waste material pile that is currently staged in EA 12. In addition, the excavation and backfill
of ST5 in the building supply center has also been completed. Work on ST4 has been initiated and
included the clearing of inventory from this area.  Preparations are also being made to create an egress
through the north CMU wall which will be used for both equipment and materials. 

From November 9, 2019 through November 15, 2019, the pouring and finishing of the concrete floor in ST5
was completed. Once sufficiently cured to support light weight items, the contents of ST4 were moved to
ST5.  A doorway was installed through the north wall of ST4 to allow for access of heavy equipment. In
addition, the CMU that had separated the former compressor room and the window room was removed. 
Demolition work has been initiated on the concrete floor itself.  Also during this period, ERRS contractor
continued to receive and stockpile shipments of crusher run gravel for use as backfill.  

From November 16, 2019 through November 22, 2019, ERRS contractor completed the excavation and
backfill of ST4 in the building supply center.  The area has also been prepared for the pouring of a new
concrete floor which is scheduled for the week of December 2, 2019.  

Preparations for work in warehouse areas WH2 and WH3 is underway. Logistical challenges include the
storage of inventory currently located in these areas and efforts to minimize the disruption to the business
during the removal work. The current strategy is to consolidate warehouse areas through the use of a
shelving system.    

To date (for the current mobilization), approximately 3,492 cubic yards of material has been excavated and
staged for disposal.  The Transportation and disposal to the US Ecology disposal facility in Belleville,
Michigan, a facility compliant with EPA Offsite Rule, was initiated on November 18, 2019.  To date,
approximately 1,955 tons of material has been shipped offsite.  

Site operations will be suspended the week of November 25, 2019 in observance of the Thanksgiving
Holiday.  No PolReps will be issued during this period. Site operations will resume on December 2, 2019.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Complete the removal activities at the Site by Spring 2020.  

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities
Building Supply Center

Removal and restoration of the following areas (rooms)  
ST4: Storage Room
WH2: Warehouse Area
WH3: Warehouse Area

Tasks for these areas include demolition of the concrete floor, removal of the underlying radioactive material,
backfill of excavations, and pouring of new concrete floors.  

Outdoor Areas
Offsite transportation and disposal of waste pile.
Final excavation and backfill of EA12.
Application of the asphalt base coat in remaining portions of EA10 and 11.
Application of the parking lot asphalt top coat throughout the Site.

Post Removal Scan
Conduct a post removal gamma scan of the Site once all excavation and restoration work is

complete.  

2.2.1.2 Next Steps
Install concrete floor in ST4 and begin to consolidate items in WH2 into WH3.  Work on WH2 is
scheduled to begin the week of December 2, 2019.  

2.2.2 Issues
Logistical challenges will occur while attempting to conduct removal work inside the building supply center
while the business is operational.  The goal is to minimize the disruption of the business operations. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.

On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

On September 20, 2019, the Niagara Falls Boulevard Site Action Memo requesting a ceiling increase was
signed by USEPA Headquarters.

On September 24, 2019, an additional $2,500,000 was authorized and added to mitigation funding for Task
Order 23 with Guardian Environmental Solutions.  The new Task Order ceiling is $9,667,639.69 once
authorized. An additional $150,000 was added to the START contractor, Weston Solutions, Inc.

*The costs below includes pending costs including T&D.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $9,667,639.69 $8,148,164.65 $1,519,475.04 15.72%

TAT/START $755,360.00 $628,577.13 $126,782.87 16.78%

Intramural Costs

Total Site Costs $10,422,999.69 $8,776,741.78 $1,646,257.91 15.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer
Project Health Physicist, David Kappelman

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official. 

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 6

EPA START Contractor 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #23
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Pat Evangelista, Superfund & Emergency Management Division
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Matt Forcucci, NYSDOH
Alex Damiani, NYSDOH
Mai Tran, NYSDOH
Conor Vandemark, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 11/22/2019 

Reporting Period: 11/16/2019 through 11/22/2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization,EPA’s Emergency and Rapid Response Services (ERRS) contractor has been tasked
with the removal and disposal of the remaining radioactive slag material that has been identified throughout
the NFB Site.  The material is to be excavated and staged onsite.  ERRS is also to arrange and execute
the transport and disposal of this excavated material to a Nuclear Regulatory Commission (NRC) approved
facility. Once the material is removed, the area is to be backfilled to grade (with approved offsite material
that meets NYSDEC Unrestricted Use Criteria) and restored to current use. 

EPA's Superfund Technical Assistance and Response Team (START) is to provide technical support to the
project. Daily tasks to include: Scanning the bottom and sidewalls of the excavations with a Ludlum 2241
radiological survey meter (with 3x3 sodium iodide scintillator); collection of postexcavation confirmation
samples; analysis of confirmation samples at the onsite laboratory; screening of disposal trucks via
Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017
Reference Pollution Report #1 through #16.

September 2018 to October 2018 
Reference Pollution Report #17 and #18.

On October 14, 2019, EPA’s ERRS contractor, Guardian Environmental Services, Inc. and START
contractor, Weston Solutions, Inc., mobilized to the Site to reinitiate the removal action.  The removal action
will include the excavation and disposal of radioactive material, both internal and external to onsite
structures, that had been identified during the previous assessment activities. 

From October 14, 2019 through October 20, 2019, Site activities included receiving heavy equipment;
setting up the onsite laboratory; clearing and grubbing the vegetation in Excavation Area (EA) 9 and EA 12;
setting up the staging area, erecting temporary fencing along the perimeter of the excavation area; and
establishing a excavated materials stockpile area in EA 12.  The excavation of EA 9, EA 10, EA 11, and EA
12 (with the exception of the stockpile area) was initiated and completed during the period. The backfill of
these areas, with 2inch crusher run (with fines), was initiated and ongoing.  In addition, the excavation and
restoration of the northern vestibule at the Rapids Bowling Center was completed.  This included the
demolition of the concrete floor, removal of the underlying slag material, backfill of the excavation, and
pouring of a new concrete floor.  

From October 21, 2019 through November 1, 2019, the ERRS contractor continued to receive backfill
material (crusher run gravel with fines) and distribute the material throughout all open excavation pits. EA 9,
EA10, and EA11 have been completed.  Geofabric has been installed along the disposal truck haul road
footprint to help stabilize the backfill along the route. Scales have been delivered to the Site and will be set
up during the next reporting period.  

Preparations for work at the building supply center was initiated this week. Working with the business
owner, EPA and the ERRS contractor began to implement logistical strategy for removal work in the storage
rooms referenced as ST4 and ST5. Tasks included mobilizing a sea box for use as temporary storage and
preparing to install a new doorway to access ST4 from the outside with equipment.  It is anticipated the
removal of the concrete floor in ST5 will begin on November 4, 2019. Work at ST4 will will be implemented
shortly thereafter and work on both areas will be conducted simultaneously.   

From November 2, 2019 through November 8, 2019, the backfill of the open excavation area in EA 12 has
been completed. The remaining excavation and backfill of EA 12 is pending the transportation and offsite
disposal of the waste material pile that is currently staged in EA 12. In addition, the excavation and backfill
of ST5 in the building supply center has also been completed. Work on ST4 has been initiated and
included the clearing of inventory from this area.  Preparations are also being made to create an egress
through the north CMU wall which will be used for both equipment and materials. 

From November 9, 2019 through November 15, 2019, the pouring and finishing of the concrete floor in ST5
was completed. Once sufficiently cured to support light weight items, the contents of ST4 were moved to
ST5.  A doorway was installed through the north wall of ST4 to allow for access of heavy equipment. In
addition, the CMU that had separated the former compressor room and the window room was removed. 
Demolition work has been initiated on the concrete floor itself.  Also during this period, ERRS contractor
continued to receive and stockpile shipments of crusher run gravel for use as backfill.  

From November 16, 2019 through November 22, 2019, ERRS contractor completed the excavation and
backfill of ST4 in the building supply center.  The area has also been prepared for the pouring of a new
concrete floor which is scheduled for the week of December 2, 2019.  

Preparations for work in warehouse areas WH2 and WH3 is underway. Logistical challenges include the
storage of inventory currently located in these areas and efforts to minimize the disruption to the business
during the removal work. The current strategy is to consolidate warehouse areas through the use of a
shelving system.    

To date (for the current mobilization), approximately 3,492 cubic yards of material has been excavated and
staged for disposal.  The Transportation and disposal to the US Ecology disposal facility in Belleville,
Michigan, a facility compliant with EPA Offsite Rule, was initiated on November 18, 2019.  To date,
approximately 1,955 tons of material has been shipped offsite.  

Site operations will be suspended the week of November 25, 2019 in observance of the Thanksgiving
Holiday.  No PolReps will be issued during this period. Site operations will resume on December 2, 2019.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Complete the removal activities at the Site by Spring 2020.  

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities
Building Supply Center

Removal and restoration of the following areas (rooms)  
ST4: Storage Room
WH2: Warehouse Area
WH3: Warehouse Area

Tasks for these areas include demolition of the concrete floor, removal of the underlying radioactive material,
backfill of excavations, and pouring of new concrete floors.  

Outdoor Areas
Offsite transportation and disposal of waste pile.
Final excavation and backfill of EA12.
Application of the asphalt base coat in remaining portions of EA10 and 11.
Application of the parking lot asphalt top coat throughout the Site.

Post Removal Scan
Conduct a post removal gamma scan of the Site once all excavation and restoration work is

complete.  

2.2.1.2 Next Steps
Install concrete floor in ST4 and begin to consolidate items in WH2 into WH3.  Work on WH2 is
scheduled to begin the week of December 2, 2019.  

2.2.2 Issues
Logistical challenges will occur while attempting to conduct removal work inside the building supply center
while the business is operational.  The goal is to minimize the disruption of the business operations. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.

On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

On September 20, 2019, the Niagara Falls Boulevard Site Action Memo requesting a ceiling increase was
signed by USEPA Headquarters.

On September 24, 2019, an additional $2,500,000 was authorized and added to mitigation funding for Task
Order 23 with Guardian Environmental Solutions.  The new Task Order ceiling is $9,667,639.69 once
authorized. An additional $150,000 was added to the START contractor, Weston Solutions, Inc.

*The costs below includes pending costs including T&D.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $9,667,639.69 $8,148,164.65 $1,519,475.04 15.72%

TAT/START $755,360.00 $628,577.13 $126,782.87 16.78%

Intramural Costs

Total Site Costs $10,422,999.69 $8,776,741.78 $1,646,257.91 15.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer
Project Health Physicist, David Kappelman

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official. 

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 6

EPA START Contractor 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Niagara Falls Boulevard Radiological Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #23
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Pat Evangelista, Superfund & Emergency Management Division
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Matt Forcucci, NYSDOH
Alex Damiani, NYSDOH
Mai Tran, NYSDOH
Conor Vandemark, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 11/22/2019 

Reporting Period: 11/16/2019 through 11/22/2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization,EPA’s Emergency and Rapid Response Services (ERRS) contractor has been tasked
with the removal and disposal of the remaining radioactive slag material that has been identified throughout
the NFB Site.  The material is to be excavated and staged onsite.  ERRS is also to arrange and execute
the transport and disposal of this excavated material to a Nuclear Regulatory Commission (NRC) approved
facility. Once the material is removed, the area is to be backfilled to grade (with approved offsite material
that meets NYSDEC Unrestricted Use Criteria) and restored to current use. 

EPA's Superfund Technical Assistance and Response Team (START) is to provide technical support to the
project. Daily tasks to include: Scanning the bottom and sidewalls of the excavations with a Ludlum 2241
radiological survey meter (with 3x3 sodium iodide scintillator); collection of postexcavation confirmation
samples; analysis of confirmation samples at the onsite laboratory; screening of disposal trucks via
Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017
Reference Pollution Report #1 through #16.

September 2018 to October 2018 
Reference Pollution Report #17 and #18.

On October 14, 2019, EPA’s ERRS contractor, Guardian Environmental Services, Inc. and START
contractor, Weston Solutions, Inc., mobilized to the Site to reinitiate the removal action.  The removal action
will include the excavation and disposal of radioactive material, both internal and external to onsite
structures, that had been identified during the previous assessment activities. 

From October 14, 2019 through October 20, 2019, Site activities included receiving heavy equipment;
setting up the onsite laboratory; clearing and grubbing the vegetation in Excavation Area (EA) 9 and EA 12;
setting up the staging area, erecting temporary fencing along the perimeter of the excavation area; and
establishing a excavated materials stockpile area in EA 12.  The excavation of EA 9, EA 10, EA 11, and EA
12 (with the exception of the stockpile area) was initiated and completed during the period. The backfill of
these areas, with 2inch crusher run (with fines), was initiated and ongoing.  In addition, the excavation and
restoration of the northern vestibule at the Rapids Bowling Center was completed.  This included the
demolition of the concrete floor, removal of the underlying slag material, backfill of the excavation, and
pouring of a new concrete floor.  

From October 21, 2019 through November 1, 2019, the ERRS contractor continued to receive backfill
material (crusher run gravel with fines) and distribute the material throughout all open excavation pits. EA 9,
EA10, and EA11 have been completed.  Geofabric has been installed along the disposal truck haul road
footprint to help stabilize the backfill along the route. Scales have been delivered to the Site and will be set
up during the next reporting period.  

Preparations for work at the building supply center was initiated this week. Working with the business
owner, EPA and the ERRS contractor began to implement logistical strategy for removal work in the storage
rooms referenced as ST4 and ST5. Tasks included mobilizing a sea box for use as temporary storage and
preparing to install a new doorway to access ST4 from the outside with equipment.  It is anticipated the
removal of the concrete floor in ST5 will begin on November 4, 2019. Work at ST4 will will be implemented
shortly thereafter and work on both areas will be conducted simultaneously.   

From November 2, 2019 through November 8, 2019, the backfill of the open excavation area in EA 12 has
been completed. The remaining excavation and backfill of EA 12 is pending the transportation and offsite
disposal of the waste material pile that is currently staged in EA 12. In addition, the excavation and backfill
of ST5 in the building supply center has also been completed. Work on ST4 has been initiated and
included the clearing of inventory from this area.  Preparations are also being made to create an egress
through the north CMU wall which will be used for both equipment and materials. 

From November 9, 2019 through November 15, 2019, the pouring and finishing of the concrete floor in ST5
was completed. Once sufficiently cured to support light weight items, the contents of ST4 were moved to
ST5.  A doorway was installed through the north wall of ST4 to allow for access of heavy equipment. In
addition, the CMU that had separated the former compressor room and the window room was removed. 
Demolition work has been initiated on the concrete floor itself.  Also during this period, ERRS contractor
continued to receive and stockpile shipments of crusher run gravel for use as backfill.  

From November 16, 2019 through November 22, 2019, ERRS contractor completed the excavation and
backfill of ST4 in the building supply center.  The area has also been prepared for the pouring of a new
concrete floor which is scheduled for the week of December 2, 2019.  

Preparations for work in warehouse areas WH2 and WH3 is underway. Logistical challenges include the
storage of inventory currently located in these areas and efforts to minimize the disruption to the business
during the removal work. The current strategy is to consolidate warehouse areas through the use of a
shelving system.    

To date (for the current mobilization), approximately 3,492 cubic yards of material has been excavated and
staged for disposal.  The Transportation and disposal to the US Ecology disposal facility in Belleville,
Michigan, a facility compliant with EPA Offsite Rule, was initiated on November 18, 2019.  To date,
approximately 1,955 tons of material has been shipped offsite.  

Site operations will be suspended the week of November 25, 2019 in observance of the Thanksgiving
Holiday.  No PolReps will be issued during this period. Site operations will resume on December 2, 2019.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Complete the removal activities at the Site by Spring 2020.  

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities
Building Supply Center

Removal and restoration of the following areas (rooms)  
ST4: Storage Room
WH2: Warehouse Area
WH3: Warehouse Area

Tasks for these areas include demolition of the concrete floor, removal of the underlying radioactive material,
backfill of excavations, and pouring of new concrete floors.  

Outdoor Areas
Offsite transportation and disposal of waste pile.
Final excavation and backfill of EA12.
Application of the asphalt base coat in remaining portions of EA10 and 11.
Application of the parking lot asphalt top coat throughout the Site.

Post Removal Scan
Conduct a post removal gamma scan of the Site once all excavation and restoration work is

complete.  

2.2.1.2 Next Steps
Install concrete floor in ST4 and begin to consolidate items in WH2 into WH3.  Work on WH2 is
scheduled to begin the week of December 2, 2019.  

2.2.2 Issues
Logistical challenges will occur while attempting to conduct removal work inside the building supply center
while the business is operational.  The goal is to minimize the disruption of the business operations. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.

On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

On September 20, 2019, the Niagara Falls Boulevard Site Action Memo requesting a ceiling increase was
signed by USEPA Headquarters.

On September 24, 2019, an additional $2,500,000 was authorized and added to mitigation funding for Task
Order 23 with Guardian Environmental Solutions.  The new Task Order ceiling is $9,667,639.69 once
authorized. An additional $150,000 was added to the START contractor, Weston Solutions, Inc.

*The costs below includes pending costs including T&D.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $9,667,639.69 $8,148,164.65 $1,519,475.04 15.72%

TAT/START $755,360.00 $628,577.13 $126,782.87 16.78%

Intramural Costs

Total Site Costs $10,422,999.69 $8,776,741.78 $1,646,257.91 15.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer
Project Health Physicist, David Kappelman

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official. 

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 6

EPA START Contractor 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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